Weekly Progress Report

Weekly Progress Report

Project Title: [SwiftGrade: Integrating OCR and NLP in an Al-Assisted Quiz and Exam

Management System for College Educators]

Reporting Period: [April 07, 2025 – April 14, 2025]

Team Members: [Project Manager: Francis Daniel D. De Vera,

Members: Kenny Walter P. Duran and Ervin John S. Libardos]

1. Executive Summary

Overview	Complete Rework of Project Plan, Research Papers and Completion of Chapters 2,3 and 4	
Current Status	[Delayed > On Schedule]	

2. Completed Work

Task	Description	Assigned To	Completion Date	Status
[Task 1]	Complete Overhaul	All Members	04/11/2025	Completed
	of Project Plan			
[Task 2]	Creation and		04/12/2025	Completed
	Encoding of			
	Chapters 2, 3 and 4			

3. Ongoing Tasks

Task	Description	Assigned To	Progress (%)	Expected Completion
[Task 1]	Preparation of the Machine Learning Tasks (OCR and NLP Modeling)	De Vera	0%	04/29/2025
[Task 2]	Preliminary Sketching of the HCI Prototype	Libardos and Duran	5%	04/29/2025

4. Issues & Blockers

Issue	Impact on Project	Proposed Solution	Status
Availability of Research Advisor	FULL RESET	Works will be Done in Parallel (2 or 3 at a Time)	Pending
Review of Capstone Papers	Chapter 1 = Preserved and Revised. Other Chapters = Speedrun Protocol	Duran works on RRLs, Libardos works on Methodology and Techstacks. De Vera = Flexi (All Chapters as Substitute)	Completed (Deadline Missed by 1 Day)

5. Upcoming Work (Next Week)

Planned Task	Description	Assigned To	Deadline
[Task 1]	Submission and Gathering more Samples/Interviews for the Faculty	De Vera and Libardos	04/23/2025
[Task 2]	Preparation of Communication Letters and Creation of Student's Survey for Needs Assessment	De Vera and Duran	04/23/2025

6. Risk Management & Mitigation

Risk Identified	Potential Impact	Mitigation Plan
Potential Backlog	1	Elimination of Unnecessary
Tasks	the Project has just Restarted	Actions in Action Plan, and
		Consolidation of Similar Tasks

7. Budget & Resource Update (If necessary)

8. Team Feedback & Issues

Feedback/Issue	Details	Proposed Action
Needs Assessment has	Only 2 of 10 Teachers has	Creation of a Communication
Low Respondent Counts	Successfully Responded,	Letter, with Countersigned by
	Others denied because of	Advisor, IT Chairperson, and
	Administrative Problems	CISC Dean, for Intra-College
	(Commu Letter Missing)	Communication

9. General Comments & Lessons Learned

Key Takeaway	Description
"c'est la vie"	Never Expect that things go as planned, plan
	for the unexpected

Francis Laniel D. De Vera

Date Submitted: [04/14/2025]